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SUBJECT. THE CHANGE OF THE POHC(S) FOR THE FBI TRIAL BURN 

In our recent conversations you have indicated that a change will be 
made by Waste Operations in the waste feed mix to be used in the 
Fluidized Bed Incinerator Trial Burn. The change results from a 
desire to include a source of fluoride and a Principal Organic 
Hazardous Constituent (POHC) from the draft revised Environmental 
Protection Agency (EPA) "Hazardous Organic Thermal Stabil i ty Ranking" 
list developed by the University of Dayton Research Institute. 
draft was obtained from EPA Region VIII. This draft list is now only 
proposed for use in determining the appropriate POHC to use in 
incinerator Trial Burns, although this revision may be currently 
utilized by some EPA regions. I understand that Nat Muillo, of EPA 
Region VIII, has indicated that he would like to see this revised 
list considered in determining the POHC(s) to be used for the 
Fluidized Bed Incinerator Trial Burn. You have also indicated that a 
commitment has been made to the Congressman Skaggs' Review Committee 
to include a fluoride source in the waste feed so that the potential 
for formation of gaseous plutonium and uranium fluoride compounds may 
be assessed. 

This 

You have indicated that, as a result of these considerations, the 
following chemical mixes will be used in the Trial Burn waste feeds: 

Run #1 Carbon tetrachloride only 
Run #2 Trichloroethylene only 
Run #3-6 Carbon tetrachloride, trichloroethylene, and 

f reon 
The inclusion of plutonium and uranium will remain as previously 
pl anned. 

LOS Alamos Technical Associates (LATA) has estimated that the above 
changes will add approximately four weeks to the scheduled dates for 
receipt of the second draft and the final version of the Trial Burn 
Environmental Assessment (EA). The final EA would be delivered to 
Rockwell International about February 12, 1988, rather the January 
15, as originally scheduled. As we have discussed, no changes will 
be made for the first draft, due the end of November, because of the 
lack of time for LATA to incorporate the changes in this draft. 
on the changes will begin shortly and proceed during the review of 
the first draft, for incorporation into the second draft. 
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Please include these schedule changes i n  your schedule considerat ions 
and advise appropriate Rockwell and DOE Management o f  the EA schedule 
impact. I w i l l  prepare a rev i sed  Statement o f  Work for the F lu id ized 
Bed Inc inerator  T r i a l  Burn Environmental Assessment to  r e f l e c t  the 
changes. 
a r i se ,  please advise me as soon as  pos s ib le .  

Should any further  changes i n  the T r i a l  Burn protocol 

Nancy M. Daugherty - d7LY 
Environmental Management 
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